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The Board of Trustees of the Bowline Green State University met in a regular 
session in its office in the Administration Building at 2:00 o'clock p.m. on June 16, 
1939. The members of the Board present were Mr. E. E. Coriell, secretary; Mrs. Bessie 
S. Dwyer, treasurer; and Dr. II. J. Johnston. Dr. Edward B. Pedlow, president, and 
Mr. J. J. Urschel were unavoidably absent.  President F. J. Prout was also in attendance, 
Dr. H. J. Johnston by unanimous consent acted as chairman of the Board during this 
session. 
After discussion of the offer of the United States of America to amend the contract 
created by acceptance of the Government's offer dated June 24, 1938* to aid by way of 
grant in financing the construction of a college building, including necessary equip- 
ment the following resolution was proposed by Mrs. Dwyer and read in full: 
A RESOLUTION ACCEPTING THE OFFER OF THE UNITED STATES OF AMERICA TO THE BOARD OF 
TRUSTEES OF BOWLING GREEN STATE UNIVERSITY, BOWLING GREEN, OHIO, TO AMEND THE CONTRACT 
CREATED BY ACCEPTANCE OF THE GOVERNMENT'S OFFER DATED JUNE 24, 1938, TO AID BY WAY 
OF GRANT IN FINANCING THE CONTRUCTION OF A COLLEGE BUILD DIG, INCLUDING NECESSARY 
EQUIPMENT. 
Be it resolved by the Board of Trustees of the Bowling Green State University, 
Bowling Green, Ohio 
Section 1. That the offer of the United States of America to the Board of Trustees 
of Bowling Green State University, Bowling Green, Ohio to amend the contract created by 
acceptance of the Government's offer dated June 24, 1933> to aid bY wa^ of grant in 
financing the construction of a college building, including necessary equipment a copy 
of which offer reads as follows: 
FEDERAL EMERGENCY ADMINISTRATION 
OF PUBLIC WORKS 
Washington, D. C. 
Dated: June 10, 1939 
Docket No. Ohio I39O-F 
I 
I 
The Board of Trustees of Bowling 
Green State University, 
Bowling Green, Ohio 
The United States of America hereby offers to amend the contract created by the 
acceptance by the Board of Trustees of Bowling Green State University, on July 5, 1930, 
of the Offer made by the United States of America and dated June 24, 193°> by striking 
out Paragraph 1 of said Offer and inserting in lieu thereof the following paragraph: 
I 
"1. Subject to the Terms and Conditions (PWA Form No. 230, as 
of 
amended to the date 
of this Offer), which are made a part hereof, the United States America hereby offers 
to aid in financing the construction of a gymnasium building and a natatorium building, 
including connecting passageways and necessary equipment (herein called the "Project"), 
by making a grant to The Board of Trustees of Bowling Green State University (herein 
called the "Applicant"), in the amount of 4^ percent of the cost of the project upon 
completion, as determined by the Federal Emergency Administrator of Public Works, bu' 
to exceed, in any event, the sum of 
not 
$145, 252." 
UNITED STATES OF AMERICA 
Federal Emergency Administrator 
of Public Works 
By (Sgd.) E. W. Clark 
For the Assistant Administrator 
be and the same is hereby in all respects accepted. 
Section 2. That said Board of Trustees of Bowling Green S^ate University, Bowling 
Green, Ohio agrees to &ide by all the Terms and Conditions relating to such grant, a 
copy of which Terms and Conditions were annexed to the Government's offer and made a 
part thereof. 
Section 3. That the Clerk of the Board of T ustees of Bowling Green S*.ate University 
be and he is hereby authorized and directed forthwith to End to the Federal Emergency 
Administration of Public Works three certified extracts from the minutes of this meeting 
showing the adoption and containing the full text of this resolution, and such further 
documents or proofs in connection with the acceptance of the Government's offer as may 
be requested by the Federal Emergency Administration of Public Works. 
(Sgd.) H. J. Johnston 
Chairman of the Board of Trustees 
The above resolution was seconded by Mr. Coriell and was adopted, with the follow- 
ing voting yes: Johnston, Mrs. Dwyer aid Coriell. Motion carried. 
The chairman thereupon declared said Resolution carried and the chairman thereupon 
signed said Resolution in approval thereof. 
It was moved by Mr. Coriell and seconded by Mrs. Dwyer that the following resolution 
be adopted: 
I 
I 
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1 
1 
1 
1 
1 
RESOLUTION TO REQUEST APPROVAL FROM THE FEDERAL EMERGENCY ADMINISTRATION OF PUBLIC 
WORKS OF THE REVISED ESTIMATED COST OF THE WOMEN'S PHYSICAL EDUCATION BUILDING AD 
KATATORIUL! PROJECT OF THE BOARD OF TRUSTEES OF BOWLING GREEN STATE UNIVERSITY, DOCKET 
NO. OH-1390-F. 
WHEREAS, the latest breakdown of estimated costs approved by the Federal 
Emergency Administration of Public Works on its PWA Form 194, dated February 27, 1939, 
is as follows: 
Item 
1. Preliminary expenses 
2. Land and right-of-way 
3. Construction cost 
4. Engineering and architectural expenses 
5. Legal, administrative and other overhead 
6. Interest during construction 
7. Miscellaneous 
TOTAL 
Amount 
100.00 
0.00 
287,596.00 
17,000.00 
100.00 
0.00 
 0.00 
304,796.00 
WHEREAS, 
necessary to 
ment for the 
Amendatory Gr 
Legal, admin'i 
the remaining 
a reduction i 
heretofore ap 
since the date of the approval of such breakdown of costs it has become 
increase Item 3, Contruction cost to enable us to seciire necessary equip- 
two buildings incltxded on this docket made possible by the offer of the 
ant received June 10j and it has been found necessary to increase Item 5> 
strative and other overhead to defray expenses of communication and whereas 
balance in Itend, Preliminary expenses will not be expended in its entirety, 
s eemed advisable to enable the increase of Item 5> and the estimated cost 
nroved should be revised. 
NOW. THEREFORE, BE IT RESOLVED by the Board of Trustees of Bowling Green Sfcate 
University, State of Ohio: 
Section 1. That the Federal Emergency Administration of Public Works be and the 
same is hereby requested to indicate its approval of the following revised estimated 
cost of the project: 
Item 
1. Preliminary expenses 
2. Land and right-of-way 
3. Construction cost 
4. Engineering and architectural expenses 
5. Legal, administrative and other overhead 
6. Interest during construction 
7. Miscellaneous 
Revised total estimated   cost of project 
Amount 
37.00 
0.00 
305,596.00 
17,000.00 
150.00 
0.00 
0.00 
322,7b3.00 
Section 2.     That  this resolution  shall  go  into  immediate effect. 
16th day of June,  1939. 
PASSED this 
Board of Trustees of 
Bowling Green State University 
Voting yes: Johnston, Mrs. Dwyer and Coriell. Motion carried. 
It was moved by Mrs. Dwyer aid seconded by Mr. Coriell that the following 
resolution be adopted and that President Prout be authorized to sign all federal and 
state papers in connection therewith: 
WHEREAS, the Board of Trustees of Bowling Green State University (hereinafter re- 
ferred to as "Owner") and Wuellner and Theado (Hereinafter referred to as "Contractor") 
have entered into a contract for the performance of certain work in connection with the 
construction of a college building, Docket OH-I39O-F, project of the Owner; 
WHEREAS, it is provided in the said contract that, in the event the said work is 
not completed by the first day of July 1939> and said contractor shall pay to the 
Owner as liquidated damages an amount computed on the basis of $50.00 for each day the 
said work remains uncompleted after the aforesaid date; and 
WHEREAS, for the reasons hereinafter emune rated, it has become impossible for the 
Contractor to perform the said contract within the contractual date for completion; viz, 
(see letter of Contractor to State Architect and Engineer) 
WHEREAS, it appears the said Contractor is not legally responsible for such delay 
in the completion of said contract and, accordingly, liquidated damages should not be 
assessed; 
NOW THEREFORE, BE AND IT IS HEREBY RESOLVED BY THE Board of Trustees of Bowling 
Green State University; (1) that the contractual date for completion of the said con- 
tract be extended to the l6th day of August, 1939; (2) that the Board of Trustees of 
Bowling Green State University waives any and all claims for liquidated damages arising 
out of the failure of the Contractor to complete the work prior thereto; and (3) that 
said contractual provision providing for liquidated damages shall otherwise remain in 
full force and effect provided, however, that liquidated damages may be hereafter 
assessed in accordance with the terms of the contract only from and after the aforesaid 
extended date for completion of the work. 
Voting yes: Johnston, Coriell and Mrs. Dwyer. Motion carried. 
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It was moved by Mr. Coriell and seconded by Mrs. Dwyer that the following resolution 
be adopted and that President Prout be authorized to sign all federal and state papers in 
connection therewith: 
WHEREAS, the Board of Trustees of Bowling Green State University (hereinafter re- 
ferred to as "Owner") and W. J. Gillespie (hereinafter referred to as "Contractor") 
have entered into a contract for the performance of certainvork in connection with the 
construction of a college building, Docket OH-1390-F, project of the Owner; 
WHEREAS, it is provided in the said contract that, in the event that said work is 
not completed by the twenty-fourth day of June, 1939, the said contractor shall pay to 
the Owner as liquidated damages an amount computed on the basis of $50.00 for each day 
the said work remains uncompleted after the aforesaid date; and 
WHEREAS, for the reasons hereinafter enumerated, it has become impossible for the 
Contractor to perform the said, .contract within the contractual date for completion; viz. 
(see letter of Contractor to SAate Architect and Engineer) 
WHEREAS, it appears the said Contractor is not legally responsible for such delay 
in the completion of said contract and, accordingly, liquidated damages should not be 
assessed; 
NOW THEREFORE, 3E AND IT IS HEREBY RESOLVED BY THE Board of Trustees of Bov/ling 
Green State University: (1) that the contractual date for completion of the said con- 
tract be extended to the l6th day of August, 1939; (2) that the Board of Trustees of 
Bov/ling Green State University mlves any and all claims for liquidated damages arising out 
of the failure of the Contractor to complete the work prior thereto; and (3) that said 
contractual provision providing for liquidated damages shall otherwise remain in full 
force and effect provided, however, that liquidated damages may be hereafter assessed « 
in accordance with the terms of the contract only from and after the aforesaid extended 
date for completion of the work. 
Voting yes: Johnston, Coriell and Mrs. Dwyer.  Motion carried. 
It was moved by Mrs. Dwyer and seconded by Mr. Coriell that the following resolution 
be adopted and that President Prout be authorized to sign all federal and state papers in 
connection therewith: 
WHEREAS, the Board of Trustees of Bowling Green State University (hereinafter re- 
ferred to as "Owner") and E. C. Reitz Company (hereinafter referred to as "Contractor") 
have entered into a contract for the performance of certain work in connection with the 
construction of a college building, Docket OH-1390-F, project of the Owner; 
WHEREAS, it is provided in the said contract that, in the event the said work is 
not completed by the first day of July, the said contractor shall pay to the Owner as 
liquidated damages an amount computed on the basis of $50.00 for each day the said work 
remains uncompleted after the aforesaid date; and 
WHEREAS, for the reasons hereinafter enumerated, it has become impossible for the 
Contractor to perform the said contract within the contractual date for completion; viz. 
(see letter of Contractor to State Architect and Engineer) 
WHEREAS, it appears the said Contractor is not legally responsible for such delay 
in the completion of said contract and accordingly, liquidated damages should not be 
assessed; 
NOW THEREFORE, BE AND IT IS HEREBY RESOLVED BY THE Board of Trustees of Bov/ling 
Green S^ate University: (1) that the contractual Ate for completion of the said contract 
be extended to the ]£ th day of August, 1939; (2) that the Board of Trustees of Bowling 
Green State University waives any and all claims for liquidated damages arising out of 
the failure of the Contractor to complete the work prior thereto; and (3) that said con- 
tractual provision providing for liquidated damages shall otherwise remain in full force 
and effect provided, however, that liquidated damages may be hereafter assessed in accord- 
ance with the terms of the contract only from and after the aforesaid extended date for 
completion of the work. 
Voting yes: Johnston, Coriell and Mrs. Dwyer. Motion carried. 
It was moved by Mr. Coriell and seconded by Mrs. Dwyer that the Board of Trustees 
approve the Extra Order of $29.14 for Knowlton Coistruction Company for installation of 
six additional cylinder lock sets and threshold lugs. Voting yes: Johnston, Coriell 
and Mrs. Dwyer. Motion carried. 
A proposal was presented by the Knowlton Construction Company for the installation 
of asphalt tiling in the living quarters of the ribrmitory at an extra cost of $340°• 
Mr. Coriell moved that the state architect be authorized to arrange for the installation 
of this material at the proposed price of $3400. Mrs. Dwyer seconded the motion. Voting 
yes: Johnston, Coriell and Mrs. Dwyer. Motion carried. 
It was moved by Mr. Coriell and seconded by Mrs. Dwyer that the meeting adjourn to 
meet again at the call of the president.  Voting yes: Johnston, Mrs. Dwyer and Mr. Coriell. 
Motion carried. Meeting adjourned. 
I 
I 
I 
I 
I 
Secretary 
